
start finish M&S EEngF1 (JG) EEngF2 (JF) EEngF3(LB) comments
1.2.1.10.13 BLS-ADF transition system
1.2.1.10.13.1 Procure cables 3/15/2005 5/31/2005 17,220.48$ 10% 770% 0% 192 cables
1.2.1.10.13.2 Patch panel chasis 6/1/2005 6/30/2005 5,634.20$   20% 580% 0% for 44 chassis
1.2.1.10.13.3 patch panel board - prototype 3/1/2005 5/31/2005 200.00$      10% 910% 20% 1820%
1.2.1.10.13.4 patch panel board - production 6/1/2005 6/30/2005 5,788.20$   20% 580% 0% 60% 85 boards
1.2.1.10.13.5 paddle card - prototype 3/1/2005 3/31/2005 200.00$      20% 600% 30% 900% 60% abandoned design
1.2.1.10.13.6 ADF transition card - prototype 5/1/2005 5/31/2005 5,000.00$   20% 600% 40% 1200% 60% 21 cards
1.2.1.10.13.7 ADF transition card - production 6/1/2005 7/15/2005 19,519.55$ 15% 660% 10% 440% 60% 85 cards
1.2.1.10.13.8 ADF transition cage 6/1/2005 7/15/2005 1,136.82$   15% 660% 0%

total 3/1/2005 7/15/2005 54,699.25$ 39% 5360% 32% 4360% 59%


